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June 14, 2005 
 
 
 
The Honorable Mary Margaret Haugen 
Chair, Senate Transportation Committee 
PO Box 40482 
Olympia, WA 98504-0482 
 
The Honorable Ed Murray 
Chair, House Transportation Committee 
PO Box 40600 
Olympia, WA 98504-0600 
 
Dear Senator Haugen and Representative Murray: 
 
We are transmitting the Washington State Department of Transportation’s Quarterly Report on 
the delivery of the Capital Construction Programs for the quarter ending March 31, 2005.  This 
transmittal includes hardcopy reports entitled, “Summary of Adjustments to Project Delivery” 
and “Project Status (Gantt Charts).” In addition to these reports, the Gray Notebook, Project 
Pages and Quarterly Project Reports can be found in an electronic format on our website at 
www.wsdot.wa.gov. 
 
While the overall intent of these reports is to communicate the status of each project funded by 
the 2003 Transportation Funding Package, they also represent the Department’s on-going 
commitment and effort to fulfill the Project Reporting Proviso contained in ESHB 2474, Sections 
302, 303 and 304, which was passed during the 2004 legislative session. 
 
In the 2004 Supplemental Transportation Budget, the Legislature included proviso language 
(Section 503) allowing the Commission’s adjustment of funds between projects contained in the 
2003 Transportation Funding Package. In order to efficiently and effectively deliver this 
program, the Department has proposed adjustments for 17 highway projects and one ferry project 
this quarter. These adjustments are listed in the Beige Pages of the Gray Notebook. (The 
summary table has been attached for your reference and can be found on page 13.) The dollar 
adjustment for each project along with a programmatic overview is included in the table.  
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The specific reasons for each adjustment have also been provided in the Beige Pages of the Gray 
Notebook under the section titled, “Proposed Adjustments to Delivery Planning.” These 
adjustments are in alignment and consistent with the criteria established in the Proviso and have 
been approved by the Transportation Commission. 
 
Please note that new information has been added to the “Summary of Adjustments to Program 
Delivery.” The report now provides both the total change-to-date for a project as well as the 
change that occurred within the current quarter. For each project, the “Last Approved” estimate 
and “Change from Last Approved” amount have been included to summarize the total change 
that may have occurred during the current reporting quarter.  
 
For further information about these reports, please contact Greg Selstead, Director Project 
Control and Reporting Office, WSDOT at (360) 705-7130. 
 
Sincerely, 

 
Dale Stedman 
Chair 
 
Enclosures 
 
cc: Senator Dan Swecker 
 Representative Beverly Woods 
 Jennifer Ziegler, Transportation Commission 
 Mike Groesch, STC 
 Hayley Gamble, STC 
 Gary Lebow, HTC 
 Jay Alexander, HTC 
 Louise Bray, OFM 
 Robin Rettew, OFM 
 Bob Fitchitt, LEAP 
 Paula Hammond, WSDOT/47316 
 John Conrad, WSDOT/47315 
 Mike Anderson, WSF/TB-32 
 
 


